




Project: Modupe Asama Portfolio
Date: Mon 8/11/25

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress


ID	Task Mod	Task Name	Duration	Start	Finish	Prede																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
							25		May 25, '25			Jun 1, '25			Jun 8, '25			Jun 15, '25																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
							W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
10	 	2.2 Coaching and Communication Section	4 days	Fri 6/13/25	Tue 6/17/25																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Project: Modupe Asama Portfolio
Date: Mon 8/11/25


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mod	Task Name	Duration	Start	Finish	Prede																		
							'25		May 25, '25				Jun 1, '25				Jun 8, '25				Jun 15, '25			
							W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F		
19	 	4.2 Final Website Design and Integration	7 days	Tue 7/29/25	Wed 8/6/25	18																		
20	 	4.3 Final Video Presentation and Publishing	7 days	Thu 8/7/25	Fri 8/15/25	19																		

Project: Modupe Asama Portfolio Date: Mon 8/11/25	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Modupe Asama Portfolio Date: Mon 8/11/25	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Modupe Asama Portfolio Date: Mon 8/11/25	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	